

Realignment Timeline – All Mtg. Dates

Timeline: (ES & MS Committee Meeting Dates Below, 6:00 p.m. to 7:30 p.m. at ELC) – See Calendar

- Plan Development Committee Mtg. – December 19, 2019 - Skybox (10:00 a.m.)
- Elem. & M.S. Realignment Staff Mtg. – January 8, 2020 – Skybox (2:00 p.m.)
- Plan Development Committee Mtg. – January 14, 2020 – Skybox (1:00 p.m.)
- First Reading Policy & Resolution – BOE Mtg. – January 27, 2020
- Final Reading Policy & Resolution – BOE Mtg. - February 10, 2020
- Kick Off Meeting – All Elem. & M.S. Realignment Committee Members – February 18, 2020
- First Meeting Elem. & M.S. Committees (separate) – March 2, 2020

Postponed Due to Pandemic

- Second Meeting Elem. & M.S. Committees (separate) – August 17, 2020
- Third Meeting Elem. & M.S. Committees (separate) – August 31, 2020
- Recommendation Meeting (Develop Final Recommendations to Plan Dev. Comm.) – September 2, 2020
- Community Forum (Evening) – September 15, 2020 – North HS, Media Ctr. (6-8pm)
- Community Forum (Afternoon) – September 16, 2020 – ELC, BT Room (1-3pm)
- Community Forum (Evening) – September 30, 2020 – South HS, Commons (6-8pm)
- Community Forum (Morning) – October 1, 2020 – ELC, BT Room (9-11am)
- Final Realignment Committees Meeting – October 13, 2020 – Board Training Rm. (6-7:30pm)
- First Reading - Presentation to BOE – BOE Mtg. - October 26, 2020
- Final Reading - Presentation to BOE – BOE Mtg. – November 23, 2020